

[illegible]

CREA: 2016131306

APOIO TÉCNICO - CRO/1


VISTO:


RODRIGO GARRIDO DA SILVA LEMOS - MAJ
CHEFE DA SEÇÃO TÉCNICA DA CRO/1

ago/2021	set/2021	out/2021	nov/2021	dez/2021	jan/2022	fev/2022	mar/2022	abr/2022	mai/2022	jun/2022	jul/2022	ago/2022	set/2022	out/2022	nov/2022	dez/2022	jan/2023	fev/2023	mar/2023
----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------

R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17	R\$ 8.096,17
R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28	R\$ 998,28

R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45	R\$ 9.094,45
2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%	2,19%
R\$ 126.454,87	R\$ 135.549,32	R\$ 144.643,77	R\$ 153.738,22	R\$ 162.832,67	R\$ 171.927,12	R\$ 181.021,57	R\$ 190.116,02	R\$ 199.210,47	R\$ 208.304,92	R\$ 217.399,37	R\$ 226.493,82	R\$ 235.588,27	R\$ 244.682,72	R\$ 253.777,17	R\$ 262.871,62	R\$ 271.966,07	R\$ 281.060,52	R\$ 290.154,97	R\$ 299.249,42
30,51%	32,71%	34,90%	37,09%	39,29%	41,48%	43,68%	45,87%	48,07%	50,26%	52,45%	54,65%	56,84%	59,04%	61,23%	63,43%	65,62%	67,82%	70,01%	72,20%


 RODRIGO FONSECA DE ARAÚJO - CAP
 CREA: 2016131306
 APOIO TÉCNICO - CRO/1

VISTO:

 RODRIGO GARRIDO DA SILVA LEMOS - MAJ
 CHEFE DA SEÇÃO TÉCNICA DA CRO/1

R\$	9.094,45	R\$	9.094,45	R\$	9.094,45	R\$	9.094,45	R\$	9.094,45	R\$	9.094,45	R\$	9.094,45	R\$	8.998,15	R\$	8.998,15	R\$	8.998,15		15.452,03		
	2,19%		2,19%		2,19%		2,19%		2,19%		2,19%		2,19%		2,17%		2,17%		2,17%		3,73%		
R\$	308.343,87	R\$	317.438,32	R\$	326.532,77	R\$	335.627,22	R\$	344.721,67	R\$	353.816,12	R\$	362.910,57	R\$	372.005,02	R\$	381.003,16	R\$	390.001,31	R\$	398.999,46		414.451,50
	74,40%		76,59%		78,79%		80,98%		83,18%		85,37%		87,56%		89,76%		91,93%		94,10%		96,27%		100,00%

VISTO:

RODRIGO GARRIDO DA SILVA LEMOS - MAJ
CHEFE DA SEÇÃO TÉCNICA DA CRO/1